
BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
  

APPLICATION FOR CERTIFICATION FOR THE DOCKET NO. 06-AFC-6 
EASTSHORE ENERGY CENTER IN HAYWARD (AFC ACCEPTED 11/8/06) 
BY TIERRA ENERGY  
  

  
  

 
COMMITTEE SCHEDULING ORDER 

 
On November 8, 2006, the Energy Commission accepted the Application for 

Certification (AFC) of the Eastshore Energy Center under the twelve-month review 

process established by Public Resources Code section 25540.6.  The Energy 

Commission assigned a Committee of two Commissioners to conduct proceedings 

on the AFC.  The Committee held a public informational hearing in the City of 

Hayward on January 29, 2007, to discuss the review process and to identify issues 

that could affect the schedule.   

 

We have adoped the attached Committee Schedule based on discussion at the 

informational hearing.  The schedule contains a list of events that must occur in 

order to complete the certification process within twelve months.  This is an initial 

schedule, which only includes the period up to the Prehearing Conference.  The 

balance of the schedule will be determined at the Prehearing Conference.   

 

Several deadlines are contingent upon reviews to be conducted by federal, state, 

and local agencies.  The Applicant, Tierra Energy, must provide sufficient review 

time for the responsible agencies to meet the deadlines specified in the 

schedule. 

 

Technical issues regarding air quality and public health are pending.  The parties 

indicated that resolution of these issues would be addressed during the data 

exchange process and in public meetings with the Bay Area Air Quality 



Management District.  The City of Hayward also indicated concern about potential 

zoning issues.  In addition, Staff will review whether the Project’s use of potable 

water for process purposes is consistent with the Energy Commission’s policy on 

cooling water as established in the 2003 Integrated Energy Policy Report (IEPR).  

We have further directed Staff to review potential impacts along the portion of the 

proposed transmission line route where there are currently no existing transmission 

lines.   

 

Given the complexities involved in resolving some of these issues, the parties are 

on notice that we may modify the schedule at any time upon either our own motion 

or that of a party.  [Cal. Code Regs., tit. 20, § 1709(c)].   

 

The schedule requires periodic status reports to determine whether case 

development is progressing satisfactorily, and to bring potential schedule delays or 

other relevant matters to our attention.  The burden is on the Applicant to produce 

the necessary data according to schedule.  If there are delays, we will adopt a 

performance approach resulting in a commensurate slip of the schedule.   

 

Dated: February 2, 2007, at Sacramento, California. 

 
 
 
      
JEFFREY BYRON  
Commissioner and Presiding Member  
Eastshore AFC Committee   
 
 
 
___________________________ 
JOHN GEESMAN 
Commissioner and Associate Member 
Eastshore AFC Committee  
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                                                        COMMITTEE SCHEDULE 
FOR THE 

EASTSHORE ENERGY CENTER1

 
DATE EVENT 
22-Sep-06 Applicant files Application for Certification (AFC) 
8-Nov-06 Data adequacy begins formal review process 

15-Dec-06 Staff files data requests (Round1) 
29-Dec-06 Staff files Issue Identification Report 
15-Jan-07 Applicant provides data responses (Round 1) 
29-Jan-07 Data response & issue resolution workshop 
29-Jan-07 Informational hearing & site visit 
2-Feb-07 Staff files data requests, (Round 2) 
20-Feb-07 Status Reports (#1) due to Committee 
2-Mar-07 Applicant provides data responses (Round 2) 
Early-Mar-07 Data response & issue resolution workshop (Round 2, if 

necessary) 
19-Mar-07 Status Reports (#2) due to Committee 
Late-Mar-07 Local, state, & federal agency draft determinations due 

(including Preliminary Determination of Compliance from 
BAAQMD)) 

16-Apr-07 Status Reports (#3) due to Committee 
Late-Apr-07 Preliminary Staff Assessment filed 
Mid-May-07 Preliminary Staff Assessment workshop(s) 
30-May-07 Local, state, & federal agency final determinations due 

(including Final Determination of Compliance from 
BAAQMD) 

18-Jun-07 Status Reports (#4) due to Committee 
Early-Jul-07 Final Staff Assessment filed 
Pending2 Prehearing Conference 

Pending2 Evidentiary hearings 

Pending2 Presiding Member’s Proposed Decision (PMPD) 

Pending2 Committee Conference on PMPD 
Pending2 Energy Commission Hearing--Final Decision 

 

                                            
1 Where it would be speculative to establish specific dates, deadlines are targeted within 10-day 
increments: early in the month (days 1-10), middle (days 11-20), and late (days 21-31). 
 
2 To be scheduled by the Committee. 
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